

GROMACS - Task #3010

Task # 2899 (In Progress): Update testing matrix versions for GROMACS 2020 release

upgrade OpenCL stack on bs-gpu01

06/27/2019 02:22 PM - Szilárd Páll

Status:	In Progress
Priority:	Normal
Assignee:	
Category:	testing
Target version:	2020-infrastructure-update-post-beta1
Difficulty:	uncategorized
Description	
Decide whether to move to ROCm or upgrade to a newer version of the PRO stack.	

History

#1 - 07/05/2019 08:34 PM - Szilárd Páll

- Status changed from New to In Progress

Validating the 2019 release and master on latest ROCm WIP.

#2 - 08/16/2019 03:33 PM - Szilárd Páll

- Category set to testing

- Target version set to 2020-infrastructure-update-post-beta1

Szilárd Páll wrote:

Validating the 2019 release and master on latest ROCm WIP.

v2.6 has been working in my weekly builds; given that the plan is to change the entire CI system in a matter of weeks, I suggest to not spend time on upgrading bs-gpu01 now to ROCm, but make the ROCm switch with the CI migration.

#3 - 08/23/2019 03:23 PM - Mark Abraham

agreed